
Monthly Progress Report #3 
September 14,2009 

U.S. EPA Region 5 I VIM Recycling, Inc. 
Administrative Consent Order# EPA-5-09-113(a)-IN-05 

Introduction 

On June 29, 2009, VIM Recycling, Inc. (VIM) entered into an Administrative Consent 
Order (ACO) #EPA-5-09-113(a)-IN-05 with U.S. EPA Region 5. The VIM facility 
referenced in the ACO is located at 29861 Old US Highway 33 in Elkhart, Indiana. 

A detailed 'Compliance Program' is set forth in paragraphs 26-58 of the ACO. In 
general, the program stipulates the following: 

Monitoring for and control of fire, smoke, dust and odors from stockpiled debris, 
Monitoring and surveillance of the stockpiled debris to detect fires, 
Recordkeeping, documentation and reporting of progress to EPA and IDEM, 
Sorting, screening and removal the larger fraction (> 4") of construction and 
demolition debris found in stockpiles C-1 and 0-1 (delineated in Attachment 1 ), 
Placement ofthe smaller fraction(< 4") of the debris sorted and screened into 
windrows on site. 

The C-1 pile contains construction and demolition debris mixed with soil that must be 
sorted and screened prior to removal from the site for disposal. The 0-1 pile contained 
larger fraction material (> 4") which was previously screened out and did not require 
sorting or screening prior to removal. The 0-1 pile was completely removed in July. An 
updated topographic map of the C-1 pile dated September 1st is found in Attachment 2. 

The ACO required development of a contingency plan for possible emergencies which 
may occur during the project. This plan has been developed and distributed. Finally, a 
website is maintained to keep the public apprised of progress. 

The following report fulfills the requirement in paragraph 57(cl ofthe ACO and reviews 
progress made on the ACO between August 1st and August 30t . 

Progress Report 

This report is divided into two sections, the administrative aspect and the field activities 
aspect of the ACO. A summary of these respective activities during this reporting period 
is found in the following sections. 
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Administrative Management Activities Update 

Four weekly progress reports were sent to EPA during the reporting period. 
The second monthly report, covering the period July 6th - July 31 5

\ was submitted 
on August 11th to comply with paragraph 57(b) of the ACO. 
The on-site project binder was maintained and updated with required 
documentation pursuant to the ACO on site in the main trailer. Agency personnel 
are provided access to the binder upon request. 
Comments were integrated into the draft Emergency Response Plan submitted on 
July 20th. The final document was distributed to the Baugo Fire Department, 
IDEM and Elkhart County EMA. 
Planning began for training potential emergency response organizations, along 
with VIM operations staff, to be held in September. 

- ·To comply with paragraph 56 of the ACO, the VIM website 
(http://www.vimrecycling.com) was updated with the July monthly report and the 
U.S. EPA Fact Sheet on August 11th. 

Field Activities Update 

Excavation, sorting, screening and removal activities continued on the C-1 pile. 
The weekly target required by paragraph 33 of 1000 cubic yards per week was 
exceeded during every week of the reporting period (see weekly progress reports 
in Attachment 3). 
Excavation, loading, transport and disposal were completed on all overs (> 4" 
materials) generated by screening operations. 
See Photo Log for details on progress made during the reporting period. 
A topographic field survey was conducted on September 1st and an updated 
topographic map of only the C-1 stockpile was finalized and is hereby submitted 
in Attachment 2 to comply with paragraph 44 of the ACO. 
Due to space constraints, it is still not practicable to accurately survey windrows 
of fines left on site as a result of screening operations. Due to space constraints 
and fire department requirements, these windrows are currently being temporarily 
staged alongside the North and West berms. These windrows of fines will be 
moved as soon as there is enough space to safely stockpile them in engineered 
windrows in compliance with paragraph 38 of the ACO. 
The topographic survey (see Attachment 2) shows the original footprint of the C-1 
pile along with the August 3rd and September 1st updated contours to highlight the 
progress made in removing the C-1 pile during the reporting period. 
Approximately 17,550 yards of over-sized(> 4") materials, or "overs," were 
screened out and disposed of in the landfill during the reporting period. 
Approximately 7,526 yards of fines(< 4") were left behind on site in windrows 
for composting and incorporation into a manufactured soil product during the 
reporting period. 
At the recommendation of the Baugo Fire Department, a fire fighting foam 
product was purchased and staged on a water truck located on site. Though a 
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large scale fire is not anticipated, this product will enable firefighters to more 
effectively suppress and control a potential fire should it occur. 
Several instanees of excessive smoke and steam releases took place during the 
reporting period. These events are caused by hot or smoldering woody wastes 
that appear near the surface of the C-1 stockpile. In all cases, these events were 
detected by VIM surveillance personnel or reported to the Baugo Fire 
Department. These situations are typically addressed by the excavation of the hot 
material and the application and subsequent compaction of soil onto the impacted 
area. 

Paragraph 43 ofthe ACO requires Weekly Progress Reports to be submitted to U.S. EPA 
each Monday. The following Weekly Progress Reports corresponding to the reporting 
period for this Monthly Progress Report are identified in the table below. 

Weekly Report # Reporting Period 
6 8/3/09- 8/9/09 
7 8/10/09 - 8/16/09 
8 8/17/09 - 8/23/09 
9 8/24/09-8/30/09 

Copies of the Weekly Progress Reports are found in Attachment 3. 

Anticipated Activities Next Month 

Training will be held for Baugo Fire Department, Elkhart County Emergency 
Management Agency, Elkhart City HazMat Team, Indiana Department of 
Environmental Management Emergency Response Branch, U.S. EPA and VIM 
operational personnel on the Site Emergency Plan. The purpose of the training is 
for the various responders to meet each other, receive an overview of the 
document, and discuss the plan. 

Excavation, sorting, screening, loading, transport and disposal of C-1 pile 
materials will continue. 

The project website will be updated with Monthly Report #3. 

An updated topographic survey will be conducted toward the end of the reporting 
period. 
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Contact Information 

Copies of all reporting and documentation required by the ACO are available on site for 
review at any time by Agency personnel. Any questions regarding this Monthly Report 
should be directed to: 

Mr. Kenneth Will 
VIM Recycling, Inc. 
29861 Old US Highway 33 
Elkhart, Indiana 46516 
Phone: 574/642-3677 
Email: kwill05@comcast.net 

Report Submittal 

As required by Paragraph 57 of the ACO, copies of this report were submitted to the 
following entities: 

Attention: Compliance Tracker (AE-17J) 
Air Enforcement and Compliance Assurance Branch 
U.S. EPA Region 5 
77 West Jackson Boulevard 
Chicago, Illinois 60604 

Attention: Mr. Bruce Palin 
State of Indiana Department of Environmental Management 
Office of Land Quality (MC 66-30) 
100 North Senate A venue 
Indianapolis, Indiana 46204-2251 
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Site Monthly Report 

VIM Recycling, Inc., Elkhart, Indiana 3 

3. Site Contact 

K. Will 

Photo Log 

Photo 1. VIM Recycling, Inc., Elkhart operations 
Description: Excavation, sorting, screening operations on northwest corner of C-1 pile 
Date Taken: 8/13/09 

Photo 2. VIM Recycling, Elkhart operations 
Description: 50 yd roll-off containers filled with overs staged for removal to landfill 
Date Taken: 8/13/09 

Date 

9/10/09 

PAGE1 



Site Monthly Report 
PAGE2 

VIM Recycling, Inc., Elkhart, Indiana 3 

Site Contact 

K.Will 

Photo Log 

Photo 3. Elkhart County Landfill, Elkhart 

Description: Landfill personnel monitoring temperature of incoming load of overs 

Date Taken: 8/26/09 

Photo 4. VIM Recycling, Elkhart operations 

Description: Cat 330 excavator covering daily excavation face with topsoil to control smoke & steam 

Date Taken: 8/25/09 

Date 

9/10/2009 



Attachment 1. Boundaries of "C Pile" material stockpiles to be addressed 
pursuant to paragraph 31 of Compliance Program* 

*The precise limits of "C Pile" material stockpiles C-1 and 0-1 may be 
adjusted by EPA in the field as the removal progresses. 
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ATTACHMENT #3 

COPIES OF WEEKLY REPORTS 

SUBMITTED DURING 

REPORTING PERIOD 

Weekly Report# Reporting Period 
6 8/3/09 - 8/9/09 
7 8/10/09 - 8/16/09 
8 8/17/09 - 8/23/09 
9 8/24/09-8/30/09 



VIM Recycling, Inc. 
Adminstrative Consent Order# EPA-5-09-113(a)-IN-05 

Weekly Progress Summary 

Report No. 
Month 
Date 
Period 

PARAGRAPH 

28a,28b,43a 

43b 
43d 

43c 

43e 

40, 43f 

43g 

43h 

43i 

44 

48,49 

55 

56 

Notes: 

6 
Aug-09 

81912009 
813109 TO 819109 

REQUIREMENT DETAILS 

Soil and water placement 
8-6-09 TOPSOIL PLACEMENT ON SOUTH SLOPE OF C-
PILE. SEE NOTES FOR DETAILS. 

Material removed from site 6700 YDS I 1975 TONS 
Cumulative total removed 18400 YDS I 5308 TONS 
Volume of screened fines 

generated 1780 YDS 
Cumulative total of screened fines 

generated 11658 YDS 
Load tickets 97 

Dedicated equipment on site 
1400 WARRIOR, 330BL CAT EXCAVATOR, JD750 
DOZER, L 120-D LOADER 

Dedicated personnel on site 
AARON LEHMAN, JOSE HERNANDEZ, CARLOS 
MOLINA, JOSE MOLINA, LAURAL NISSLEY 
1400 WARRIOR, 330BL CAT EXCAVATOR, JD750 

Anticipated resources next week 
DOZER, L 120-D LOADER. CARLOS MOLINA, AARON 
LEHMAN, JOSE HERNANDEZ, JOSE MOLINA, LAURAL 
NISSLEY 

Update topographic map 
C-PILE TOPO CONDUCTED ON 813109, DRAWING 
INCLUDED IN MONTHLY REPORT #2 
AARON (8-3,8-4,8-5,8-6,8-7,8-8), JOSE M (8-6,8-8,8-9), 

Surveillance activities, reports JOSE H (8-3,8-4,8-7,8-9), LAURAL (8-5), KEN W (8-6,8-
7,8-8,8-9) 

Site emergency plan 
FINALIZING PLAN BASED ON COMMENTS FROM EPA 

Informational website 
WILL BE UPDATED WITH MONTHLY REPORT #2 AND 
EPA FACT SHEET BY 8113 
T. GRAVES (8-4), B. GONALEZ (8-4), P. RUESCH (8-5,8-

Agency personnel on site 7,8-8), J. HASSAN (8-5,8-7,8-8), R. HACKEL (8-7), 

SCREENING, SORTING, REMOVAL ACTIVITES CONTINUE 

SOIL IS PLACED AND COMPACTED ON C-PILE SIDESLOPES TO CONTROL SMOKE AND 
STEAM. ANY HOT SPOTS ARE IMMEDIATELY ADDRESSED DURING WORKING HOURS 
AND WITHIN 3 HOURS OF DETECTION BY NIGHT WATCH. 

Prepared by: KEN WILL 819109 



VIM Recycling, Inc. 
Adminstrative Consent Order# EPA-5-09-113(a)-IN-05 

Weekly Progress Summary 

Report No. 
Month 
Date 
Period 

PARAGRAPH 

28a,28b,43a 

43b 
43d 

43c 

43e 

40, 43f 

43g 

43h 

43i 

44 

48,49 

55 

56 

Notes: 

7 
Aug-09 

811612009 
8110109 TO 8116109 

REQUIREMENT DETAILS 

Soil and water placement 8-10, 8-12, 8-13 TOPSOIL PLACEMENT ON SOUTH, 
NORTH and WEST SLOPES OF C-PILE. SEE NOTES. 

Material removed from site 4600 YDS I 1324 TONS 
Cumulative total removed 23000 YDS I 6632 TONS 
Volume of screened fines 

generated 1274 YDS 
Cumulative total of screened fines 

generated 12932 YDS 
Load tickets 62 

Dedicated equipment on site 
1400 WARRIOR, 330BL CAT EXCAVATOR, JD750 
DOZER, L 120-D LOADER 

Dedicated personnel on site 
AARON LEHMAN, JOSE HERNANDEZ, CARLOS 
MOLINA, JOSE MOLINA, LAURAL NISSLEY 
1400 WARRIOR, 330BL CAT EXCAVATOR, JD750 

Anticipated resources next week 
DOZER, L 120-D LOADER. CARLOS MOLINA, AARON 
LEHMAN, JOSE HERNANDEZ, JOSE MOLINA, LAURAL 
NISSLEY 

Update topographic map LAST C-PILE TOPO CONDUCTED 8-3 

Surveillance activities, reports 
AARON (8-10,8-11), JOSE M (8-13,8-15,8-16}, CARLOS 
M (8-10}, JESSIE P (8-12),JOSE H (8-10,8-11,8-12,8-14,8-
16}, LAURAL (8-12}, KEN W (8-12,8-13,8-14,8-16) 

Site emergency plan 
FINAL PLAN TO BE DISTRIBUTED TO EMERGENCY 
RESPONSE OFFICIALS NEXT WEEK 

Informational website 
UPDATED WITH MONTHLY REPORT #2, EPA FACT 
SHEET ON 8113 
P. RUESCH (8-10, 8-11, 8-13}, R. ROUDEBUSH (8-12), J 

Agency personnel on site PALIN (8-12, D LABRAN IDHS(8-11) 

SCREENING, SORTING, REMOVAL ACTIVITES CONTINUE 

SOIL COVER WAS PLACED AND COMPACTED ONTO THE NORTH, WEST, AND SOUTH C­
PILE SIDESLOPES TO CONTROL SMOKE AND STEAM. ALL HOT SPOTS WERE 
IMMEDIATELY ADDRESSED DURING WORKING HOURS AND WITHIN 3 HOURS OF 
DETECTION BY NIGHT WATCH. 

Prepared by: KEN WILL 8116109 



VIM Recycling, Inc. 
Adminstrative Consent Order# EPA-5-09-113(a)-IN-05 

Weekly Progress Summary 

Report No. 
Month 
Date 
Period 

PARAGRAPH 

28a,28b,43a 

43b 
43d 

43c 

43e 

40, 43f 

43g 

43h 

43i 

44 

48,49 

55 

56 

Notes: 

8 
Aug-09 

812312009 
8117/09 - 8/23/09 

REQUIREMENT DETAILS 

Soil and water placement 
8-20 TOPSOIL PLACEMENT ON SOUTH, NORTH and 
WEST SLOPES OF C-PILE. SEE NOTES. 

Material removed from site 3050 YDS/919 TONS 
Cumulative total removed 26050 YDS I 7551 TONS 
Volume of screened fines 

generated 2152 YDS 
Cumulative total of screened fines 

generated 15084 YDS 
Load tickets 35 

Dedicated equipment on site 
1400 WARRIOR, 330BL CAT EXCAVATOR, JD750 
DOZER, L 120-D LOADER 

Dedicated personnel on site 
AARON LEHMAN, JOSE HERNANDEZ, CARLOS 
MOLINA, JOSE MOLINA, LAURAL NISSLEY 
1400 WARRIOR, 330BL CAT EXCAVATOR, JD750 

Anticipated resources next week 
DOZER, L 120-D LOADER. CARLOS MOLINA, AARON 
LEHMAN, JOSE HERNANDEZ, JOSE MOLINA, LAURAL 
NISSLEY 

Update topographic map LAST C-PILE TOPO CONDUCTED 8-3 
AARON (8-20,8-22), JOSE M (8-17), JOSE H (8-18,8-

Surveillance activities, reports 19,8-21,8-23),JESSIE P (8-22), CARLOS M (8-20,8-23) 
KEN W (8-18,8-19,8-21,8-22) 

Site emergency plan 
FINAL PLAN DISTRIBUTED TO EMERGENCY 
RESPONSE OFFICIALS 

Informational website TO BE UPDATED WITH NEXT MONTHLY REPORT 
J. HASSAN (8-17), P. RUESCH (8-18, 8-20,8-21, 8-22), 
B. GEYER (8-18, 8-20), J. GREESEN (8-18), 

Agency personnel on site J.ROSENBOOM (8-18) 

SCREENING, SORTING, REMOVAL ACTIVITES CONTINUE 

SOIL COVER WAS PLACED AND COMPACTED ONTO THE NORTH, SOUTH AND WEST C­
PILE SIDESLOPES AS WELL AS ON TOP OF THE C-PILE TO CONTROL SMOKE AND 
STEAM. ALL HOT SPOTS WERE IMMEDIATELY ADDRESSED DURING WORKING HOURS 
AND WITHIN 3 HOURS OF DETECTION BY NIGHT WATCH. 

Prepared by: KEN WILL 8123109 



VIM Recycling, Inc. 
Adminstrative Consent Order# EPA-5-09-113(a)-IN-05 

Weekly Progress Summary 

Report No. 9 
Month Aug-09 
Date 813012009 
Period 8124109 - 8130109 

PARAGRAPH REQUIREMENT DETAILS 
28a,28b,43a Soil and water placement NO TOPSOIL WAS PLACED ON THE C PILE. 

43b Material removed from site 3200 YDS I 977 TONS 
43d Cumulative total removed 29250 YDS I 8528 TONS 

43c 
Volume of screened fines 

generated 2320 YDS 

43e 
Cumulative total of screened fines 

generated 17404 YDS 
40, 43f Load tickets 44 

43g Dedicated equipment on site 
1400 WARRIOR, 330BL CAT EXCAVATOR, JD750 
DOZER, L 120-D LOADER 

43h Dedicated personnel on site 
AARON LEHMAN, JOSE HERNANDEZ, CARLOS 
MOLINA, JOSE MOLINA 
1400 WARRIOR, 330BL CAT EXCAVATOR, JD750 

43i Anticipated resources next week 
DOZER, L 120-D LOADER. CARLOS MOLINA, AARON 
LEHMAN, JOSE HERNANDEZ, JOSE MOLINA, LAURAL 
NISSLEY 

44 Update topographic map 
UPDATED C-PILE TOPO TO BE CONDUCTED NEXT 
WEEK 
AARON (8-24,8-25,8-27,8-29,), JOSE M (8-26,8-28,), 

48,49 Surveillance activities, reports JOSE H (8-24,8-26,8-30), JESSIE P (8-28,8-30), CARLOS 
M (8-27, 8-30), KEN W (8-24, 8-25, 8-29) 

55 Site emergency plan DISTRIBUTED 
56 Informational website TO BE UPDATED WITH NEXT MONTHLY REPORT 

P. RUESCH (8-25, 8-27, 8-29), R. ROUDEBUSH (8-27), M. 
NAGLE (8-27), T MCDONALD (8-27),M.SCHMUHL,&A 

Agency personnel on site BOLAND 

Notes: SCREENING, SORTING, REMOVAL ACTIVITES CONTINUE 

Prepared by: KEN WILL 8130109 


